AGENDA

- Introductions
- Project Approval Process
- Procurement
- Project Activities
- Questions and Answers
Request for Offer (RFO) was released for planning contractor resources on August 12

Contractor resources will be acquired to:

- Assist with market research
- Develop the solicitation document to acquire a system integrator
- Create the Business Process Plan
- Assist with data readiness activities
PROJECT ACTIVITIES

- Planning contractor is estimated to start early November
- Functional and Business Requirements will be reviewed and updated early 2023
- The initial project schedule estimates a System Integrator will be onboarded during the second quarter of 2024
- The System Integrator will provide a project end date based on their solution
Questions and Answers
WHERE TO FIND PROJECT INFORMATION

Visit the CAL-ACCESS project website
https://www.sos.ca.gov/campaign-lobbying/cal-access-replacement-system-project-cars-updates/

- View documents, news, and events
- Sign up to receive project updates

CARS Email Address: Submit questions and comments to the CARS project team:
PRDCARS@sos.ca.gov

CAL-ACCESS Replacement System Project (CARS) Updates